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STATEMENT OF PAUL HOFFMAN, DEPUTY ASSISTANT SECRETARY FOR FISH AND
WILDLIFE AND PARKS, DEPARTMENT OF THE INTERIOR, BEFORE THE SUBCOMMITEE
ON NATIONAL PARKS AND PUBLIC LANDS, HOUSE COMMITTEE ON RESOURCES,
CONCERNING THE NATIONAL PARK SERVICE MUSEUM AND VISITOR CENTER
PROJECT AT GETTYSBURG NATIONAL MILITARY PARK.

 
March 21, 2002

 
 

 

I wish to thank the committee for the opportunity to appear today to discuss the implementation of the

approved General Management Plan (GMP) for Gettysburg National Military Park which includes our

partnership with the non-profit Gettysburg National Battlefield Museum Foundation to fund, design, build

and operate a new museum and visitor center at Gettysburg National Military Park.  I understand that the

Committee has concerns about the newly forecasted cost of this project and the fact that they are more than

double the original cost estimates of these facilities as articulated in the final GMP.

 

Gettysburg National Military Park

 

The mission of Gettysburg National Military Park is to preserve and protect the resources associated with

the Battle of Gettysburg and the Soldiers' National Cemetery, and to provide understanding of the events

that occurred here, within the context of American history.

 

The park was established on February 11, 1895, and includes the National Cemetery, and 6,000 acres of

historic farmhouses, barns, fences, orchards, earthworks, roads, wood lots, and other key features of the

battlefield.

 

Gettysburg is the most visited Civil War site in the National Park System, and has attracted an average of

1.8 million visitors per year over the past eight years.

 

The General Management Plan and Public Involvement

 

By law and policy, the NPS planning process provides opportunities for public involvement in the creation

of a general management plan.  For Gettysburg NMP, public involvement in the planning process began in

March of 1995 and ended in April 1999.  During this four-year period, the NPS provided the public with

opportunities to comment at over 50 public meetings and open houses and asked for comments in four

newsletters. A draft and final plan was sent to a nationwide mailing list of 3,800 members of the public.
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During the four-year planning process, the NPS received over 3,700 written comments from the public.  Of

these, more than 85% of the respondents favored the NPS proposal to rehabilitate the battlefield landscape

to its historic condition and to form a public-private partnership to provide the NPS and its visitors with

much-needed facilities (11.5% were opposed, and 2.7% were undecided).  Many of those who favored the

proposal noted that it offered a way to build new facilities without reliance upon appropriated funds. 

 

In November 1999 the Northeast Regional Director of the NPS signed the Record of Decision for the

General Management Plan/Environmental Impact Statement.  This marked the completion of the legal and

regulatory requirements for the NPS planning process and final approval of the GMP for Gettysburg NMP. 

The approved final plan, containing a new vision for the entire battlefield, has received widespread support

from historians, historic preservationists, Civil War enthusiasts and the general public. 

 

In light of concerns raised by this Committee and others, regarding the change in cost and size of the

project, the National Park Service is willing to review the 1999 General Management Plan for Gettysburg

NMP. 

 

 

Implementation of the General Management Plan

 

Since the last hearing held by this committee on this matter, the National Park Service has taken a number

of steps to implement the General Management Plan for Gettysburg.

 

The Borough of Gettysburg Interpretive Plan – Concurrent with the approval of the park's GMP, the NPS

funded the development of an Interpretive Plan for the Borough of Gettysburg.  This plan, developed in

cooperation with the Borough of Gettysburg, the Chamber of Commerce, Gettysburg College and six other

local organizations, was approved in November 2000.  The purpose of the plan is to

 

Help those who visit Gettysburg appreciate its history by telling the story of its people, of their lives

during the Civil War, and of their role in the Battle's aftermath and commemoration.  In doing so, the

plan will help preserve the Borough's historic buildings and sites and bolster the economic health of the

town. (Borough of Gettysburg Interpretive Plan, p. 2)

 

In November, 2001, seven local organizations and institutions joined with the NPS and the Borough of

Gettysburg in a Memorandum of Agreement for the implementation of this Interpretive Plan.  To date, our

progress includes:
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progress includes:

·        the Borough's purchase of the Wills House - where President Lincoln spent the night before delivering

the Gettysburg Address - with grant assistance from the Commonwealth of Pennsylvania provided by

former Governor Ridge;

·        inclusion of the Wills House in the NPS boundary through Public Law 106-290;

·        preparation of an historic structure report and preliminary design for the Wills House, with funding

provided by the NPS, for rehabilitation as a Lincoln Museum;

·        acquisition of the Lincoln Train Station - where Lincoln arrived in Gettysburg - by the Borough of

Gettysburg;

·        preparation of an historic structure report and design documents for the rehabilitation of the Lincoln

Train Station as a downtown information and orientation center;

·        completion of a Phase I Alternate Transportation Study, using NPS TEA-21 funds, for a potential shuttle

system to connect the NPS museum/visitor center to downtown Gettysburg, with Phase II studies

underway; and

·        agreement to use the first floor of the Wills House as a downtown welcome center by the Borough of

Gettysburg, the Gettysburg National Battlefield Museum Foundation, and the Friends of the National

Parks at Gettysburg, during the rehabilitation of the Train Station.

 

Rehabilitation of Battlefield Landscapes - In July 2001, the NPS initiated this long-range project as called

for in the approved park General Management Plan, which will rehabilitate areas of the battlefield where

major battles took place so that they more closely resemble their 1863 appearance.  As a result, visitors will

be able to see the battlefield as the soldiers did at the time of the battle, understand the reasons that Generals

made their decisions, and understand the experiences of the soldiers in carrying out those decisions.  The

landscape rehabilitation process will also improve wetlands, water quality and wildlife habitat throughout

the 6,000-acre battlefield.

 

Partnership with the Gettysburg National Battlefield Museum Foundation

 

Gettysburg’s GMP calls for a major partnership with the non-profit Gettysburg National Battlefield Museum

Foundation, for the fund-raising, design, construction, and operation of a new museum and visitor center for

the park.  The project’s goals are:

 

·        Protection of the park’s collection of 38,000 artifacts and 700,000 archival documents and historic

photographs, one of the largest and most significant Civil War era collections in the nation.  New

facilities are needed to provide permanent protection, preservation and display of the collections.
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·        Preservation treatment of the Cyclorama painting to stop the continued deterioration of the largest and

one of the most significant objects in the collection, a colossal painting illustrating Pickett’s Charge,

measuring 26 feet by 370 feet.  The painting is designated a National Historic Object.  New facilities are

needed to provide permanent protection, preservation and display of the painting.

 

·        Provision of high-quality interpretation and educational opportunities for park visitors, with new exhibits

and broader interpretation that will provide visitors with an understanding of the Gettysburg Campaign

within the broad context of the Civil War and American history, as mandated twice by the Congress.
(Public Law 101-377, "An Act to revise the boundary of Gettysburg National Military Park," in
1990 directed the National Park Service (NPS) to "take such action as is necessary and appropriate
to interpret, for the benefit of visitors to the park and the general public, the Battle of Gettysburg in
the larger context of the Civil War and American history, including the causes and consequences of
the Civil War and including the effects of the war on all the American people." ) 
 
(The Department of the Interior FY2000 Appropriations: Joint Explanatory Statement of the
Committee of the Conference," Title I, p. 96.  U.S. Congress, 1999, stated "…Civil War battlefields
throughout the country hold great significance and provide vital historic educational opportunities for
millions of Americans.  The managers are concerned, however…the Civil War battlefields are often
weak or missing vital information about the role that the institution of slavery played in causing the
American Civil War.  The managers direct the Secretary of the Interior to encourage Civil War battle
sites to recognize and include in all of their public displays and multi-media educational
presentations the unique role that the institution of slavery played in causing the Civil War and its
role, if any, at the individual battle sites.)

 

·        Rehabilitation of the historic landscapes of the Union battle lines of July 2 and 3, 1863, by removal of

current visitor facilities and parking lots from the Union battle line at Cemetery Ridge, where 34 Union

regiments fought and over 970 soldiers were killed, wounded, or captured during the Battle of

Gettysburg. 

 

The current partnership agreement includes not only design and construction of the new facilities,

infrastructure, roads and parking, but also the design and installation of the museum exhibits, land

acquisition for the new complex, the restoration and relocation of the historic Cyclorama painting, removal

of current visitor facilities and associated roads and parking, restoration of the historic landscapes of

Cemetery Ridge, relocation of NPS collections, equipment and furnishings to the new complex, a $10

million endowment for the maintaining and operating the facility, and the Foundation's administrative and

fundraising costs. The Foundation’s fundraising campaign is now underway.

 

The Foundation expects to break ground for the facility in early 2004, with the project completed in early

2006.  The current facilities will be demolished at that time and the historic landscape restoration will begin
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2006.  The current facilities will be demolished at that time and the historic landscape restoration will begin

that same year.

 

Museum Foundation Progress To Date

 

On June 30, 2000, following nine months of review through the NPS and the Department of the Interior, the

Director of the NPS approved the General Agreement and the Fundraising Agreement with the Gettysburg

National Battlefield Museum Foundation.

 

In July, 2000, the Museum Foundation created the Gettysburg Museum Advisory Committee to advise the

Foundation on the exhibit design and story line for the new museum.  The advisory committee includes

several nationally renowned scholars.

 

On October 24, 2000, the Museum Foundation announced its selection of Robert C. Wilburn as its first

President.  Mr. Wilburn is the former President and CEO of the Colonial Williamsburg Foundation, former

President and CEO of the Carnegie Institute, a two-term Cabinet Secretary under Governor Dick

Thornburgh of Pennsylvania, and has extensive experience and qualifications in economics, education,

preservation, and the non-profit world.  In particular, Mr. Wilburn was successful in raising $150 million in

donations and gifts for the Colonial Williamsburg Foundation during his tenure there.

 

In November 2000, the Museum Foundation submitted its Fundraising and Financial Management Plan to

the NPS.  Following comments by the NPS and revisions by the Museum Foundation, the NPS approved the

Foundation’s fundraising plan on December 19, 2000.

 

In April 2001, the Museum Foundation completed a Fundraising Feasibility study.  Based upon interviews

with over 60 individuals and potential supporters, the study identified 27 prospects with the capacity to give

at the $5 million level and another 25 who could give at the $1 million level.   

 

The Museum Foundation initiated their public fundraising campaign for the museum and visitor center in

January of this year.  As of March 7, 2002, the Museum Foundation has reported to the NPS that it has

raised $8.38 million in donations, which includes a $5 million donation from Mr. Kinsley and a $2.5 million

appropriation from Congress for the conservation of the Cyclorama.  The museum partnership has been

designed to work with 100% donated funds; we do not intend to seek from Congress any appropriated funds.
 

In July 2001, after a nationwide search and competition, the Museum Foundation selected the design team

for the new facilities.  Cooper, Robertson & Partners of New York were selected as project architects, due

to their highly praised work at Monticello, Charleston (SC), the Museum of Modern Art, the Brooklyn



12/15/09 3:26 PMTHE CYCLORAMA BUILDING AT GETTYSBURG NATIONAL MILITARY PARK

Page 6 of 12file:///Volumes/090908_1533/resources_archives/ii00/archives/107cong/parks/2002mar21/hoffman.htm

to their highly praised work at Monticello, Charleston (SC), the Museum of Modern Art, the Brooklyn

Botanic Garden, and the Lincoln Center in NYC.  Gallagher & Associates of Washington, D.C., was chosen

as the exhibit design firm, based upon its acclaimed exhibit designs for the Smithsonian Institute, the

Museum of Jewish Heritage (NPC), the Canyon Visitor Center at Yellowstone National Park, and the

Maryland Museum of African American History and Culture in Baltimore. 

 

On January 11, 2002, after six months of intensive work by the design team, the Museum Foundation and

the NPS, the Foundation released the conceptual design for the new museum and visitor center.  The site

design was laid out to take maximum advantage of the natural topography and to protect natural ecosystems

(such as wetlands).  The exhibit design fully complies with the Congressional direction to provide

interpretation of the Battle of Gettysburg within the context of the causes and consequences of the Civil

War, and was approved by the Gettysburg Museum Advisory Committee.  The architectural design is

carefully suited to the rural agricultural landscapes of the Gettysburg area and has been widely praised by

the public.

 

Cost and Space Comparisons

 

For the record, I offer the following explanation of the changes in the size, scope and estimated cost on this

project as provided to me by NPS personnel.

 

The 1998 draft General Management Plan/Environmental Impact Statement, produced by the NPS, estimated

that the new museum/visitor center facility would be approximately 118,000 square feet.  The GMP also

estimated that the Foundation would need approximately $39 million to accomplish the goals described in

the GMP.  In January 2002, based upon completed conceptual design and other factors, the Museum

Foundation announced that the new facilities would be approximately 139,000 square feet in size, and that

the Foundation had established $95 million as its total project budget. 

 

Although the size of the new facility and the cost of the partnership have increased as a result of the

completed conceptual design, none of the components or functions of the complex, as described on pp. 87-

92 of the GMP, have changed.  The proposed new museum/visitor center for Gettysburg NMP will provide

visitor services and collection storage just as described in the GMP.  The conceptual design for the complex

does not add any new functions or components to the facility that were not discussed with the public and

described in the GMP.  As a result of these changes, NPS personnel believe the actions described in the

GMP will be accomplished at a higher level of quality and commitment to the preservation of park

resources and the enjoyment of park visitors.
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In accordance with the agreement between the NPS and the Museum Foundation, the NPS has complete

review and approval authority over all elements of the design, construction, and operations of the new

complex. In particular, the same NPS design, review, and approval processes will be followed for this

project as are followed for all NPS construction projects funded by Congressional appropriations. As part of

this review and approval process, the Museum Foundation will perform value engineering analysis for the

proposed project, and will submit design documents to the NPS Development Advisory Board for review

and approval.

 

The GMP for Gettysburg NMP stated, in discussing the estimated costs of each alternative considered, that

"the costs provided in this appendix are indicative of the capital and operational costs of implementing the

alternatives.  They are provided so that reviewers can compare the general costs and benefits of the GMP

alternatives.  Specific costs for construction and operation would be determined for individual actions after

detailed designs are produced."

 

This language is in conformance with NPS Special Directive 87-1, "Development of Costs Estimates for

General Management Plans, Development Concept Plans, and Special Studies," which states:

 

Section 604 of Public Law 95-625 requires General Management Plans to indicate types and general

intensities of development including general locations, timing of implementation and anticipated

costs…The Service has made a commitment to OMB and the Department that these estimates are

used to compare the cost of alternatives presented in the plans and not for budgetary purposes…

Estimates for advanced and project planning to support a proposed construction item will be

provided separately.

 

As articulated in the GMP, and in accordance with Special Directive 87-1, the Museum Foundation and the

NPS released revised cost estimates for the partnership project upon the completion of the conceptual

design.  In brief, the increase in the project's budget may be attributed to four general factors; a detailed

project budget comparison and square footage comparison is attached to our testimony.

 

General inflation.  In the four years since the NPS and the Museum Foundation signed the Letter of Intent

in 1998 inflation has increased all costs across the board.  In addition, the Museum Foundation has

programmed its costs ahead to the proposed year of construction in 2004, which the NPS had not done in

the GMP.  Increased costs due to inflation are approximately $7.6 million.
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Increased Space.  During the process of completing the conceptual design, the project design team,

composed of the NPS, the Museum Foundation, and the contracted architectural firms, proposed additional

space.  In particular, the Foundation agreed to expand the museum exhibit space through the addition of a

transition gallery, provision for "open storage" of artifacts, and two interactive resource centers (data banks)

for visitor use.  By recommendation of the design team, "circulation" space throughout the museum

complex was increased across-the-board, in order to provide a more peaceful and reflective museum

experience for visitors.  Administrative space for Museum Foundation staff was added to the building's

program.  Design, construction, and exhibit installation costs increased, proportionally, with the increase in

the building's envelope. The estimate of the increased cost over the GMP estimate is approximately $8.5

million. 

 

Enhanced Exhibits and Visitor Experience.  Throughout the conceptual design process, the Museum

Foundation exhibited an exceptional dedication to quality and in numerous cases, agreed to take on the

fundraising burden of accomplishing more than is required by the partnership agreement.  For example, the

GMP requires the restoration of the existing Cyclorama Painting, and the plan expressed the hope that the

missing historic diorama could be restored "if possible."  The Museum Foundation has not only made the

commitment to restore the missing three-dimensional historic diorama which accompanied the original

painting, but has also made the commitment to represent the sky which is missing from the original painting

- both at considerable extra costs.  In addition, the Museum Foundation made the commitment to include

"open storage" areas in the new museum complex, which was not required by the project agreement, so that

the public could see more of the park’s extensive collection of Civil War artifacts. 

 

Other issues which the Foundation intends to address, which are enhancements beyond the original

partnership agreements include: additional access roads, overflow parking, picnic facilities, walking trails,

furnishings, film production, and additional costs in the remediation of the current visitor center site.  The

total cost of the additional enhancements and projects over the original GMP estimate is approximately

$19.6 million.

 

Fundraising and Endowment.  The NPS estimates in the GMP did not include the cost of fundraising;

rather, NPS estimates were based upon funds required to accomplish the partnership goals, such as land

acquisition and construction.  In keeping with standard practice in non-profit fundraising, the Museum

Foundation includes approximately $10 million for administrative and fundraising costs in the project

budget.  Finally, above and beyond the requirements of the project agreement, the Museum Foundation

informed the NPS that it would like to include an endowment of $10 million in the project budget, to be

used for ongoing facility maintenance and preservation of the park's collections.
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Future Activities

 

With the conceptual design for the complex now complete, the Museum Foundation will concentrate heavily

upon fundraising for the near future.  In the meantime, the Foundation has released a Request for Proposals

for a consultant to prepare the condition assessment and treatment plan for the conservation and relocation

of the Cyclorama Painting.

 

If fundraising is as successful as anticipated, the Foundation has announced that it plans to break ground for

the new complex in 2004.  Construction and installation of exhibits would be expected to take

approximately two years, which would indicate an opening date in 2006.  Following the relocation of NPS

collections, furnishings and materials from the current visitor facilities into the new complex, restoration of

the historic landscape of Seminary Ridge would take place in 2007.

 

In accordance with Director's Order #21, "Donations and Fundraising," the Museum Foundation may not

break ground for construction until it has "sufficient…funds in hand to complete the work so that it is

usable."  As a result, the Foundation will not start construction until the Foundation and the NPS are

mutually assured that sufficient funds have been secured.  

 

Estimates based on an actual design, inflation, fundraising costs, and a number of enhancements that the

Museum Foundation has agreed to fund, has increased the estimated cost of the project by $56 million.  I

understand the concerns the Committee may have about the foundation’s ability to reach the new fund

raising goal in a timely manner.  While it is anticipated that groundbreaking may take place in 2004, let me

assure you that construction will not begin until there sufficient funds in hand to complete the planned

construction project.

 

 Thank you, Mr. Chairman, for this opportunity to testify and we would be most happy to answer any

questions the Committee may have for us.

 

 

    
 
 

GETTYSBURG NATIONAL BATTLEFIELD MUSEUM FOUNDATION
Project Budget Comparison - 1998 to 2004
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The following is a comparison of the cost estimates associated with the partnership between the National Park Service and Gettysburg
National Battlefield Museum Foundation.  The cost estimates are for the entire partnership project, which includes design and
construction of a new museum and visitor center facility which will incorporate new collections storage, museum and visitor center
space with interpretive exhibits and venues as described in the park's General Management Plan; restoration of the Cyclorama
Painting," demolition of existing visitor facilities and their associated roads and parking, restoration of the historic landscape of the
current visitor center areas, and relocation of NPS personnel, equipment, furnishings and collections into the new facility.  
 
The 1998 estimates are taken from the GNMP General Management Plan/Environmental Impact Statement, which cautions that:
 

This GMP is programmatic:  that is, it gives guidance in the form of management prescriptions for future decision making
regarding resource protection, interpretation, public use and development, but it does not elaborate on the details of the
definitive actions.  Therefore, the costs provided in this appendix are indicative of the capital and operational costs of
implementing the alternatives.  They are provided so that reviewers can compare the general costs and benefits of the GMP
alternatives.  Specific costs for construction and operation would be determined for individual actions after detailed designs
are produced. (p. 336, italics added)

 
As promised, the conceptual phase of design has now been completed.  The 2004 estimates below are taken from the completed
conceptual design for the project.
 
 
                                                                1998 Cost Estimate               2004 Cost Estimate               Change
 
Land Acquisition                 $ 4,250,000                             $  3,968,531                            -$     281,469
 
The Foundation has acquired all the land necessary for successful completion of the project.  They have a $700,000 reserve in the land
acquisition budget, in case there is an opportunity to acquire and protect more property immediately adjacent to the museum entrance
on Baltimore Pike.
 
Design Services                                  $  3,600,000                            $  6,440,000                            +$  2,840,000
 
Design services includes architectural, engineering, and exhibit design fees, as well as required consultant services for traffic studies,
wetland mitigation, archeological surveys, etc.  Fees have increased due to inflationary factors between 1998 and 2001 when the
design team was hired, the quality of the design team engaged, the addition of painting conservators consulting fees for the restoration
of the Cyclorama Painting, and the Foundation's agreement to absorb site design costs for both Foundation and NPS-owned lands
effected by the project.
 
Museum/VC Construction                $20,684,299                            $34,000,000                            +$13,315,701
 
Museum/VC cost estimates have increased due to inflationary factors between 1998 and 2004; additional exhibit space for transition
gallery, temporary exhibits and interactive resource centers; additional visitor  circulation space within the museum/VC as advised by
the design team (see Breakdown of Square Footage of New Facility); and the proposed use of native stone and timber materials for
exterior construction (instead of brick).
 
Exhibits, Displays, Cyclorama Painting
Restoration, Diorama Restoration, 
& Relocation of NPS Collections     $  5,000,000                            $12,100,000                            +$  7,100,000
 
Exhibit costs have increased due to the Foundation's agreement to add the missing historic diorama and skyspace back into the
Cyclorama Painting; increased cost estimates for restoration of the Cyclorama Painting, expanded exhibit gallery space as above; and
the Foundation's agreement to add "open storage" space to the complex in order to allow visitors to see more of the park's artifact
collection.
 
Offsite Improvements                         $ 1,075,000                             $  5,500,000                            +$ 4,425,000
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Offsite Improvements include utility and road installation and connection into the Foundation property.  Costs have increased due to
the Foundation's agreement to provide an entry/exit road across NPS land, additional improved overflow parking on NPS land,
additional picnic facilities and walking trails, and to restore much of the adjacent NPS land to its historic appearance.
 
Building Fit-Out                                                  0                              $  5,000,000                            +$ 5,000,000
 
Building Fit Out includes general interior design work and furnishing costs for the theater, food service and museum/bookstore.  The
1998 estimate presumed that building fit-out would be a responsibility of the operators of these venues.  Since this would result in
passing the cost of fit-out on to future park visitors, the Foundation has determined that it would rather add these costs to the fund-
raising budget, in order to keep visitor fees as low as possible.
 
Film Production                                                   0                              $  1,000,000                            +$  1,000,000
As above, the 1998 estimate presumed that the operator of the theater would absorb the costs of film production, and pass the cost on
to visitors.  As above, the Foundation has determined that it would rather add these costs to the fund-raising budget, in order to keep
visitor fees as low as possible.
 
Ziegler's Grove Demolition &
Landscape Restoration                       $  1,400,000                            $  4,000,000                            +$  2,600,000
 
Costs to remove the current visitor facilities have increased due to better estimates of the costs of removing of hazardous materials
imbedded in the building construction, and the suspected existence of a former town dump underneath a portion of a parking lot.
 
Other Related Costs & Fees             $     575,000                            $     459,119                            -$      115,881
 
Includes loan fees, appraisals, title insurance, real estate taxes, etc.
 
Interest                                                  $  2,700,000                            $  2,475,000                            -$      225,000
 
Expected interest cost on loans throughout the life of the project.
 
Endowment                                                            0                              $10,000,000                            +$10,000,000
 
The 1998 budget did not include an endowment.  The Foundation has proposed, and the NPS has agreed, to provide an endowment to
be used to assist with ongoing annual building maintenance and preservation of the park's collection of Civil War artifacts.
 
Administrative & Fundraising
Costs                                                                      0                              $10,071,305                            +$10,071,305
 
Includes fundraising and external relations efforts, foundation staff salaries, and office and administrative costs.  The 1998 estimate
did not include these costs, but was based upon the "net" required fundraising (i.e., the net fundraising required for the project, after
the costs of fundraising had been reimbursed.)  The Foundation has proposed, and the NPS agreed, that the cost of fund-raising should
be shown as part of the overall project budget.
 
Project Totals                                      $39,284,299                         $95,013,955                         +$55,729,656

 
GNBMF Museum & Visitor Center     
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March 6, 2002     
     
The following is an area comparison between the GMP and current architectural floor areas.  
     
     
 Proposed 1997 GMP 1999 Current  

 SF SF SF  
Welcome Center / Circulation 34,708 22,990 22,600  
Guide Tour Center Included above 4,600 included above  
Museum/Circulation 20,906 23,760 35,350*  

Classrooms/Circulation 1,750 1,950 2,400  
Library/ Research/Archives/Circulation 14,900 16,600 19,150  

Cyclorama/Map/Theater/Circulation 27,145 34,000 39,000  

IMAX Theater 15,738 0 0  
     
Book/Museum Store 7,622 6,000 6,000  
Natl’ Geographic Store 3,056 0 0  
Civil War Arts &Crafts Gallery 2,445 0 0  
Gift Store 2,522 0 0  
     

Food Service 12,144 4,500 4, 500  

Administration 3,226 3,700 10,000  
     

Total 145,802 118,100 139,000  
     

*Includes new space not previously
programmed: transition gallery space,
temporary exhibit galleries and two
interactive resource centers

    

     

 


